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| DOE, RFO ~
* FEASIBILITY STUDY PLANNING AGREEMENT WITH AGENCIES - WSB-460-93

The Interagency Agreement-directed Operable Unit (OU) Projects are beginning the second
part of the Remedial Investigation/Feasibility Study (RI/FS) process. OUs 1, 2, 3 and 6
have begun work on their respective FSs. Our experience with OU 1, leading the RI
process, shows that prior planning with the Regulatory Agencies (the Environmental
Protection Agency and the Colorado Department of Health) is highly desirable. This letter

proposes that a dialog begin with the Agencies to scope the entire FS process and develop a
. common basis for expectations and agreement on the FS.
i

| EG&G Rocky Flats, Inc. will develop an outline of the FS process that identifies individual
. tasks, task objectives, key decisions to be made and interrelationship to other related tasks.
‘ This generic FS outline will form the basis for discussions with the Agencies and

‘ development of the planning agreement document. Agency meetings would concentrate on the
' technical FS issues only, and problems requiring further study would only be identified as

i needed. The objectives of the FS Planning Agreement are as follows:

1) lIdentify individual tasks in the FS process.
2) Establish deliverable objectives for specific tasks.
3) Identify key decisions to be made during FS.

4 ) Document assumptions used for planning.

5) Identify interrelationships to other tasks, such as the Rl Reports.
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8 ) Develop FS schedule.
9) Document this planning agreement as the basis for individual OU FS development.

10) Present FS process and planning agreement to the Department of Energy, Rocky
Flats Office (DOE, RFO) and Agency Project Managers to educate and reinforce the
agreement.

The FS outline will be developed for a meeting with DOE, RFO representatives by

December 1, 1993. The outline and agreement objectives can be refined at that time.
Following concurrence from DOE, RFO, meetings with the Agencies could begin December 8,
1993.

Please call me, or Michael Guillaume of my staff at 966-8557, if you have further
questions.

TR

W. S. Busby

Acting Director

ERM/Remediation Project Management
EG&G Rocky Flats, Inc.
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